Task ID	Task Name	Bucket Name	Progress
2on45K0EV0Gql6-YRqAFPskAIjZX	Conduct team performance re	Monitoring and contro	Not started
63jGw3tXIESGHg1E8AvXCMkAHSl7	Assign responsibilities	Executing	Not started
Dza_TVAVjU6lrlHWiEIHEckAEMih	Report monthly status	Monitoring and contro	Not started
W4zCg22IQk6clfVfLwfsxMkABQq3	Summarize project results and	Closing	Not started
oA_rQ9ni-kKEZzMXtbWZ58kAMfiQ	Review progress	Executing	Completed
_ik617gRPESKO2rxw2smmckAMf1-	PP1 Preparations	Initiating	Completed
mts-F2O5OUa02rOzjOLnoskAE2Kd	write Journal	Planning	Not started

Priority	Assigned To	Created By	Created Date	Start date	Due date
Medium		SAMARAWEERA S M D	12/04/2026		09/09/2026
Medium		SAMARAWEERA S M D	12/04/2026		
Medium		SAMARAWEERA S M D	12/04/2026		09/06/2026
Medium		SAMARAWEERA S M D	12/04/2026		
Medium		SAMARAWEERA S M D	12/04/2026		
Medium	RANAWEERA G N it22092656;\	SAMARAWEERA S M D	12/05/2026		10/05/2026
Medium	RANAWEERA G N it22092656;\	SAMARAWEERA S M D	12/05/2026		15/06/2026

Is Recurrin	Late	Completed Da	Completed By	Completec	Checklist Items
true	false				
false	false				
true	false				
false	false				
false	false	12/05/2026	SAMARAWEERA S M D		
false	false	12/05/2026	SAMARAWEERA S M D		
false	false				

Labels	Description

Plan name	R26-IT-102
Plan ID	YeYVUlh5q0S3cVEja9BnZMkAErDE
Date of export	12/05/2026